

**Sierra Nevada Adaptive Management Process:
Sugar Pine – Sierra National Forest**

Projected Timeline-Revised 12/22/2008

Action Item	Due Date	Activity	Purpose	Responsibility	Status
<u>Project Initiation</u>					
	02/01/2007	Project Initiation Letter	IDT Guidance	Line Officer	Completed
	02/14/2007	ID Team work on Purpose & Need / Proposed Action	Project Devel.	IDT Leader	IDT
	03/15/2007	Begin developing project mailing list			Completed
<u>Purpose and Need/ Proposed Action (Scoping) Release for Public Review</u>					
	04/01/2007	Initial Publish in SOPA	Update	IDT Leader	Each Qtr.
	07/15/2007	Finalize Proposed Action for public review		ID Team	07/2007
	08/22/2007	Mail Scoping Letter	Solicit Input	IDT Leader	08/31/2007
	08/22/2007	Issue Press Release	Solicit Input	PAO	Week of 9/3/2007
	Start 08/30/2007	Public Workshop(s)	Solicit Input	ID Team	09/05/2007
	9/29/2007	Public Fieldtrip	Solicit Input	ID Team	09/29/2007
	10/12/2007	NOI Published in Fed Reg	Solicit Input	IDT Leader	10/12/2007
	10/31/2007	End of Initial Scoping Period	Solicit Input	ID Team	~11/12/2007
<u>Develop Alternatives</u>					
	8/22/2007	Develop Additional Alternatives for Analysis			
	12/11/2008	From Public Comments		ID Team	Completed
<i>Calendar Updated from this Point to Reflect changes to Timeline and are approximate dates:</i>					
<u>Release Environmental Documentation/Alternatives to Public</u>					
	02/06/2009	Specialist reports completed		ID Team	
	Week of 02/13/09	Finalize EIS for public review		ID Team	
	02/23/2009	Release document to public			
		-45 day comment period	Solicit Input	ID Team	
	Start 03/2009	Public Workshop	Solicit Input	ID Team	If needed

Action Item

Due Date	Activity	Purpose	Responsibility	Status
-----------------	-----------------	----------------	-----------------------	---------------

Consideration of Substantive Comments on Draft EIS

Week of 04/09/2009	Review and consider substantive comments & revise DEIS, as needed, for FEIS release		ID Team	
---------------------------	---	--	---------	--

Prepare Final Decision

05/29/2009	FEIS/Record of Decision Published & sent to Mailing List		IDT Leader	
06/03/2009	FEIS/Record of Decision Published Federal Register/Legal Notice		IDT Leader	

Appeal Period

06/03/2009	45 Day appeal period starts			
07/18/2009	Appeal Period ends			

Without Appeal:

07/23/2009	End of (5) day wait Period for Project Implementation		IDT Leader	
-------------------	---	--	------------	--

With Appeal:

Aug. 2009	Appeal(s) reviewed by Appeal Reviewing			
09/01/2009	Decision made by Appeal Deciding Officer (30 days)			
09/16/2009	End of (15) day wait Period for Project Implementation			