



Timeline for SNAMP 2014 Final report

Notes:

- 1) All dates are approximate
- 2) Timeline does not yet include all dates by which service provider teams (i.e., FFEH and Spatial) will have to have information ready for other teams' analyses and writing

<i>PPT Milestones</i>	SNAMP Timeline
	2012: PIM drafts Introduction and framework for integrated report (in article-ready form)
<i>PPT conducts final interviews, collects SNAMP information use and evaluations</i>	June/July 2013: Fisher needs information from FFEH and Spatial
	September 2013: UCST makes final decisions on common metrics, algorithms for trade-off analyses and integration
<i>PPT conducts IT meeting for each team for feedback on results; develops PPT final report questions</i>	Jan-June 2014: Teams analyze their data and write individual team portion of Final report, specifically focusing on and answering question: What is the impact of SPLAT fuel treatments on team's resource in the short term (data-based) and the medium term (projection-based)? Also, what components of SPLATs (e.g., mastication, burning, etc.) affected each team's resource positively or negatively?
	July 1, 2014: Draft team reports due; PIM sends team reports to peer-reviewers
	August 15, 2014: PIM returns peer-reviews to teams for revision/ response, if necessary; also, teams draft short (10-15 pages?) executive summaries of their chapters
	September 2, 2014: Team reports with any revisions/ responses and executive summaries due; reports compiled and sent out to UCST for

	reading to inform trade-off and management recommendations discussion at All Scientist meeting
	September 15-17, 2014 (provisional dates): All Scientists' meeting (possibly 2.5-3 days). Major topics: Discussion of and decisions about trade-offs between resources; management recommendations. Assignment of minority report writing duty, if necessary
	September 17-October 7, 2014: PIM (and others?) write integrated UCST trade-off chapter and management recommendations chapter. PIM compiles entire draft Final report
<i>Encourage use of web discussion boards</i>	October 7, 2014: PIM sends draft Final report to MOUP and stakeholders for reading before Annual meeting
	October 21, 2014 (provisional date): Annual meeting – feedback from MOUP and stakeholders on draft Final report
<i>PPT will assist PIM with sharing of final report</i>	November – December, 2014: PIM and teams work on revision of Final report; UCST has final meetings with: <ol style="list-style-type: none"> 1) MOU partners 2) Oakhurst community 3) Foresthill community
	December 23, 2014: Final SNAMP report sent to MOUP, stakeholders
<i>Web put on maintenance</i>	December 31, 2014: SNAMP ends, except UCCE outreach.
<i>UCCE-ANR outreach team continues for 3 months to conduct post-SNAMP outreach</i>	Jan. 1 to March 30: PPT meets with local stakeholder groups to broadly share final report, get feedback on final report and adaptive management process, meets with USFS on use of SNAMP information (wish list: funding for post-report final survey or interviews)