

### NEPA Timeline for Sugar Pine EIS

Event	With Appeal					Without Appeal				
	Required Days	Actual Days	Day #	Date*	Day	Required Days	Actual Days	Day #	Date	Day
DEIS is sent to public	0	0	0	05/14/09	Thu	0	0	0	05/14/09	Thu
Public comments are received	45	45	45	06/28/09	Sun	45	45	45	06/28/09	Sun
FEIS/ROD to printer	30	30	75	07/28/09	Tue	30	30	75	07/28/09	Tue
FEIS /ROD published	20	20	95	08/17/09	Mon	20	20	95	08/17/09	Mon
EIS/ROD in Fed. Reg/legal ad	5	5	100	08/22/09	Sat	5	5	100	08/22/09	Sat
Appeal period ends	45	45	145	10/06/09	Tue	45	45	145	10/06/09	Tue
Decision on appeal	45	45	190	11/20/09	Fri	NA	NA	NA	NA	NA
Wait time before implementation	15	15	205	12/05/09	Sat	5	5	150	10/11/09	Sun
Total Days	205	205				150	150			
<b>Earliest Implementation ==&gt;</b>	<b>if appealed</b>			<b>12/05/09</b>	<b>Sat</b>	<b>if not appealed</b>			<b>10/11/09</b>	<b>Sun</b>